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Witco | Wen Corgorstion

. One American Lane
‘ Greenwich, CT 06831-2559
(203) '552-2000.. -~

(203} 552-2010-Fax

15 }uly 1996
Reference: 31024 4. 01

Mr. Eric Newman

. EPA Remedial Project Manager
United States Environmental Protection Agency 5
Region OI-DE/MD Remedial Sectlon (BHW42)
841 Chestnut Building
Phxladelphxa PA 19107

Re: Progress Report 7/1/96 through 7/15/96
- Response Action Plan Implementation
Halby Chemical Superfund Site
Wilmington, DE :

Dear Mr. Newman:

In accordance with Section 8.7 of the Administrative Order for Removal
. ‘Response Action (EPA Docket No. I1I-95-55-DC) for the Halby Chemical
Site, Witco Corporation hereby submits a list of activities conducted from
1 July 1996 through 15 July 1996 and a list of planned activities for the
- next reporting period (16 July 1996 through 31 July 1996).

Activities Conducted During This Reporting Period

1. The Laboratory Treatablhty Study Report was submltted to EPA on
2 July 1996. :

2. Development of the Field Treatability Study Work Plan continued
‘during this period. An outline of the Work Plan was submitted to
EPA for review and comment at the 28 June 1996 Witco/EPA
Ineeting.

3. A Request for Bid package for the 1mp1ementat1on of the Field -
Treatability Study and final full-scale treatment was dzstnbuted on
10 ]uly 1996 to the followmg contractors:

e ENRECO,Inc,
* Keller Environmental, Inc.,
. » Sevenson Environmental Services, Inc.,

e CBA Environmental Services, Inc., and

*  Williams Environmental Services, Inc.
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A pre-bid Site walk is scheduled for Wednesday, 17 July 1996 at 9:00
AM for those contractors interested in bidding,

4. The evaluation of Laboratory Treatability Study analytical data -
continued, which included off-gas evaluations and additional
leachate results. '

The evaluation of the remedial /removal options continued.

On 12 July 1996 the Site was inspected. The Site was secure;
however, a small section of cover on the southwest corner of the
larger soil pile had blown-off partially. This section of cover was
replaced and resecured. There were no other issues of concern
observed.

7. A meeting was held on 15 July 1996 with F&H Transport, Inc.
regarding the potential adjacent property purchase.

lanned Activities for the Next Reporting Period

1. The Field Treatability Study Work Plan will be completed and
submitted to EPA by 18 July 1996. ' '

2. The bid review and coniractor selection process for the
implementation of the Field Treatability Study and full-scale
treatment of the carbon disulfide contaminated soil will begin
during this period.

3. Preparation for the Field Treatability Study will continue durmg this
period.

4. The evaluation of the remedial/removal options will continue.
Contractors will continue to be interviewed for future remedial
activities.

If you have any questions or need additional information, feel free to call.

Sincerely,

Raj Vyas
Project Coordinator
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cc:  Jane Biggs-Sanger, DNREC
‘ Robert Root, CH;MHill

. Valerie Hahn, BCC

James Nortz, Witco

Bill Mercurio, Langan

Marc Gold, Manko : ‘
Paul Fahrenthold, Fahrenthold

© Rich Dulcey, ERM '
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